

NavigSA Task board

Product Backlog			In Progress	Completed
ID	Product Backlog Item	Priority		
PB1	User registration and login system	High		
PB2	SAQA evaluation guidance feature	High		
PB3	University application information system	High		
PB4	Multilingual support (English, French, Portuguese)	High		
PB5	AI chatbot for student assistance	Medium		
PB6	Document upload and validation feature	High		
PB7	Application tracking dashboard	Medium		
PB8	Fraud detection and security measures	High		
PB9	Responsive mobile-friendly interface	Medium		
PB10	Notification and alert system	Medium		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Finalize system features (chatbot, applications support, SAQA guidance). Begin low-fidelity wireframes. Define technical requirements.
2. Is anyone working on anything that is not on the board?	No, all tasks align with the backlog.
3. What do we need to finish as a team?	System design. User journey flow. Feature prioritization.
4. Are there any bottlenecks or blockers to the flow of work?	Limited understanding of the SAQA system complexity. No technical implementation has started yet. Need a clearer system architecture.

LOGBOOK

Date:	20 April 2026	
Monday	1. What did I complete since the last standup?	Reviewed the project scope from a design perspective and identified the visual and user experience needs of international students. Analysed design challenges related to multilingual accessibility and simple navigation.
	2. What am I planning to complete between now and the next standup?	Research design ideas and interface layouts suitable for the NavigSA platform.
	3. What are my impediments (or risks or problems)?	Limited understanding of the SAQA process made it difficult to plan the user flow accurately.

Date:	23 April 2026	
Tuesday	1. What did I complete since the last standup?	Researched the SAQA and university application process to better understand how users would navigate the platform. Collected inspiration for multilingual and student-friendly interface designs.
	2. What am I planning to complete between now and the next standup?	Start designing the user journey and navigation flow for international students.
	3. What are my impediments (or risks or problems)?	Difficulty simplifying complex application processes into an easy-to-understand design structure.

Date:	28 April 2026	
Wednesday	1. What did I complete since the last standup?	Designed the initial user journey for the NavigSA platform. Planned the placement of key design elements such as the chatbot and multilingual navigation options.
	2. What am I planning to complete between now and the next standup?	Begin creating low-fidelity wireframes for the platform.
	3. What are my impediments (or risks or problems)?	Uncertainty about how much functionality the chatbot should visually provide on the interface.

Date:	1 May 2026	
Thursday	1. What did I complete since the last standup?	Created initial wireframes for the homepage and student support sections of the platform. Focused on designing a clean and user-friendly layout for international students.
	2. What am I planning to complete between now and the next standup?	Refine the wireframes and improve the consistency of the user interface design.
	3. What are my impediments (or risks or problems)?	Balancing a modern design with simplicity and accessibility for users with different language backgrounds.

Date:	5 May 2026	
Friday	1. What did I complete since the last standup?	Improved the platform wireframes and finalized the basic layout structure for the homepage and chatbot section. Reviewed design consistency, accessibility, and multilingual usability across the platform.
	2. What am I planning to complete between now and the next standup?	Prepare prototype screens and gather feedback from team members to improve the overall user experience.
	3. What are my impediments (or risks or problems)?	Limited time for testing the usability of the designs and ensuring the interface remains intuitive for all users.